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BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS TUESDAY, MARCH 28, 1995)

A. OSC GUARNI CONTINUES TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 2 
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL NON- 
WORKING HOURS (WORK SHIFT: 0600-1830).

ESTIMATED COSTS:

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE 

03/28/95

$
$
$
$
$

14,423
22,496

231,887
33,854
30,174

CEILING

$ 27,500 
$ 40,000 
$1,350,000 
$ 65,000 
$ 67,500 
$ 405.000

TOTAL $ 332,834 $1,955,000

II. ACTIONS TAKEN

A. BULKING OPERATIONS CONTINUED. TO DATE, 30 DRUMS OF 
FLAMMABLE LIQUIDS AND 5 DRUMS OF FLAMMABLE SOLIDS HAVE 
BEEN GENERATED.

B. ERCS INSTALLED EXPLOSION-PROOF LIGHTING IN THE BULKING 
ROOM.

C. ERCS GROUPED APPROXIMATELY 530 SMALL CONTAINERS INTO 
APPROPRIATE WASTE'STREAMS FOR BULKING.

D. AIR MONITORING ACTIVITIES FOR MERCURY VAPOR CONTINUED 
TODAY AT 20 DESIGNATED AIR MONITORING STATIONS THROUGHOUT 
THE MAIN BUILDING. NO DETECTABLE LEVELS OF MERCURY WERE 
OBSERVED.

E. TAT/USCG PERFORMED CONTINUOUS AIR MONITORING OF BULKING 
OPERATIONS.



F. TAT IMPLEMENTED THE SOIL SAMPLING PLAN .COLLECTING 6 
SURFACE SOIL SAMPLES (PLUS A DUPLICATE).

G. TAT RECEIVED FAXED COPIES OF THE BALTIMORE DEPARTMENT OF 
PUBLIC WORKS' (DPW) WATER ANALYTICAL PARAMETERS THAT ARE 
REQUIRED PRIOR TO DISCHARGING STANDING WATER INTO 
SANITARY SEWER SYSTEM.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE BULKING OPERATIONS, HAZ-CAT OPERATIONS, 
AND SMALL CONTAINER WASTE STREAM GROUPING. USCG AND/OR 
TAT TO CONDUCT CONTINUOUS AIR MONITORING IN THE HOT ZONE . 
AIR MONITORING FOR MERCURY VAPOR TO CONTINUE DAILY.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. TAT TO SHIP SOIL SAMPLES OFF-SITE FOR LABORATORY 
ANALYSIS.

D. RM TO CONTINUE COORDINATING TRANSPORTATION AND DISPOSAL 
ARRANGEMENTS.

E. ERCS TO SHIP ADDITIONAL VOLUMES OF TANK SAMPLES TO 
LABORATORY, PER LAB REQUEST.

F. ERCS TO SET UP PORTABLE LIGHTING UNITS OUTSIDE OF HOT 
ZONE.

G. TAT TO COLLECT A SAMPLE OF STANDING WATER FROM THE TANK 
FARM CONTAINMENT CELL, AND SHIP SAMPLE OFF-SITE FOR 
ANALYSIS ACCORDING TO DPW PARAMETERS.

H. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

★★★★★★★★★★★★★★★★★★★ 
ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




